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! RESPONSE ACTION CONTRACT 2 ;
MONTHLY PROGRESS REPORT & COST REVIEW |

|I

US EPA RECORDS CENTER REGION 5

|

i

CONTRACT No. T
EP-S1-06-03 conTracToR Nobis Engineering, Inc.
TO No. 011- RSBD-B51Q TonamvE Milwaukee Solvay Coke and Gas
RI/FS OS
INV #

REPORTING PERIOD November 1, 2008 —
November 28, 2008

A026

toro Denise C. Boone

DUE DATE December 28, 2008

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or

before the due date shown. You may retain the attachments for your files. Thank you.

YES N/A

LOE charged is appropriate for work accomplished Y
Labor mix is appropriate Y
Hours charged by labor category are within the Y
Approved Work Plan Budget
ODC (e.g., reproduction, telephdne, mail, courier, etc.)
Computer charges
Travel Y
Equipment Y
Level of team subcontractor effort charged is
commensurate with progress Y
Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate
NON-TEAM SUBCONTRACTOR(S):

. Y

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD FAIR

POOR

UNSATISFACTORY

5

4

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

<| <|=<]=<

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

—_—

documentation).

comments provided below.

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field investigative
activities. The weekly reports are well written and help in my discussions with the PRP group.

:ﬁenise G. ﬁoone

EPA Task Order Project Officer

bﬁ;’as'm/ér 78, 2008

Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW

Contract No. EP-S1-06-03

Contractor Nobis Engineering, Inc.
TO No. 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
RI/FS OS
Reporting Period November 1, 2008 Inv# A026
to November 28, 2008
TOPO Denise C. Boone Due Date 12/28/2008

Please review the attached monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Rosanne Sawaya-O'Brien, Contracts Management Section (HBS) on or before
the due date shown. You may retain the attachments for your files. Thank you.

NO * N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

Computer Charges

Travel

Equipment

NN NN ASP

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.




RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Is

Rating:| Outstanding Excellent Good Fair Poor Unsatisfactory
Criteria: 5 4 3 2 1 0
Quality of '
Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately

supports payment of the invoice amount. (Attach copy of documentation)

Costs are recommended for suspension since they cannot be verified. See comments

provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer

Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone
ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT
Technical Progress {(November 1, 2008 — November 28, 2008)
Progress for Month

¢ Task 01 - Performed routine project management, communication, and cost tracking.

¢ Task 01 — Prepared the October 2008 Monthly Progress Report and Invoice and
electronically submitted to EPA on December 5, 2008. :

¢ Task 01 — Continued with preparation of the Work Plan and Cost Estimate
Amendment No. 1 to provide additional Remedial Investigation/Feasibility Study (RI/FS)
field oversight.

¢ Task 03 — Performed RI/FS field oversight activities throughout the reporting period.

¢ Task 03 — Prepared and submitted weekly RA Oversight Technical Summary Reports for
the weeks of November 7, November 14, and November 21, 2008.

Potential Issues/Problems
¢ No potential issues or problems were identified during this reporting period.
Corrective Actions
* No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)
» No analytical activities occurred during this reporting period.
Cost/Schedule
» The total Level of Effort (LOE) invoiced this reporting period isiilslllll technical hours and
$25,521.97, which represents a cumulative total of j LOE and $115,600.69. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This

cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

s Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A026 / TO No. 0011 1 November 2008



discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

¢ Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each

task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A026 / TO No. 0011 2 November 2008



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Work Area: RIFS Oversight

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI
Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Task Title: Proj. Planning & Support

-

Action ID: BD

Operable Unit: 00

TO Type: Term
Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 11/1/2008
Reporting Period To: 11/28/2008

Invoice Date: 12/18/2008
Invoice Number: A026

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Job Category

Current

Cumulative

Approved Budget

Hours I

Dollars

Hours I Dollars

Hours Dollars

Labor

PRIME CONTRACTOR, Nobis Engineering

Delano, Peter

b - e - -t e i e ceerecmemmmseasmessrmmmem-mAseccaacssremmemssaacananea..

Project Administrator Total

SUBTOTAL, Labor

Other Direct Costs

Reproduction

SUBTOTAL, Other Direct Costs

TOTAL, Nobis Engineering COSTS

non-responsive

Page 1 of 5

non-responsive!

non-responsive|

1,376.90 24,825.15 29,487.00
""" 11204 558383 6.512.26|
6071 104053 478.00]
1,549.65 34,384.02 94,257.82
187 23.78 [ 25.00]

1.87 122.05 1,327.79
1,551.52 34,506.07 95,585.61




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Perfortnance Start: 5/23/2007
TO Period of Performance End: 6/30/2009

Reporting Period From:

11/1/2008

Reporting Period To: 11/28/2008

Invoice Date: 12/18/2008

Invoice Number: A026

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

N

Name

Job Category

Current

Cumulative

Approved Budget

Hours I Dollars

Hours | Dollars

Hours I Dollars

TEAM SUB CONTRACTOR, Weston Solutions

Labor

non-responsive)

Goddard, Kali E
Jackson, Louisa J

Cost Reporter Total

SUBTOTAL, Labor

TOTAL, Weston Solutions COSTS

SUBTOTALS FOR TA§

Name

Job Category

E AND TEAM SUBS

Hou Dollars

SUBTOTAL, LABOR

SUBTOTAL, OTHER DIRECT COSTS
SUBTOTAL, SUBPOOL

SUBTOTAL, SUBPOOL FEE
SUBTOTAL, TASK 01 COSTS

1,717.71
187
0.00
0.00
1,719.58

Page 2 of 5

non-responsive

non-responsive|

1,612.59 2'403_14W
33,409.60 46,427.91
33,728.98 48,291.09

e dget
Dollars Dollars
67,793.62 140,685.73
441.43 3,190.97
0.00 0.00
0.00 0.00
68,235.05 143,876.70




REPORT 1: TASK ORDER -- Task Level Specific Detail Report ‘

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task meber: 03
Task Title: Field Investigation/Data

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 11/1/2008
Reporting Period To: 11/28/2008

Invoice Date: 12/18/2008

Invoice Number: A026

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours I Dollars Hours Dollars
PRIME CONTRACTOR, Nobis Engineering .
TOTAL, Nobis Enginearing COSTS 0.00 0.00 oy 169.62 20,258.27

Page 3 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

N
Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03

Task Title: Field Investigation/Data

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 11/1/2008
Reporting Period To: 11/28/2008

Invoice Date: 12/18/2008
Invoice Number: A026

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Name

Job Category

Current

Cumulative

Approved Budget

Hours I Daollars

Hours Dollars

Hours | Dollars

TEAM SUB CONTRACTOR, Weston Solutions

non-responsivel

non»responsive

Labor non-responsive
Mehl R i . NN N
Engineer Sr Total 5,767.08 8,311.38 20,087.54
Mullin, Michelle
Nauman, Gina M i _ NN . __ S )
Environ Scientist Jr Total 2,999.50 3,768.60 0.00
Walls, Timothy e N NN NN
Geologist Mid Total 12,438.47 30,192.07 60,630.84
SUBTOTAL, Labor 21,205.05 43,658.10 81,444.58
Other Direct Costs
Equipment 147.90 305.66 0.00
Phone/Fax - 32.37 . 32.37 0.00
Supplies 60.40 280.50 0.00
Travel 2,356.67 2,356.67 0.00
SUBTOTAL, Other Direct Costs - 2,597.34 2,975.20 0.00
TOTAL, Weston Solutions COSTS 23,802.39 46,633.30 81,444.58
SUBTOTALS FOR TA E AND TEAM SUBS)
. Current Cumulative Approved Budget
Name Job Category Hours l Dollars Hours I Dollars Hours I Dollars

Page 4 of 5



REPORT 1: TASK ORDER -- Task Leve :

a X
non-responsive

non—responsive

88,438.07
13,264.78
0.00.

0.00
101,702.85

SUBTOTAL, LABOR 21,205.05 43,827.72
SUBTOTAL, OTHER DIRECT COSTS 2,597.34 2,975.20
SUBTOTAL, SUBPOOL 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00
SUBTOTAL, TASK 03 COSTS 23,802.39 46,802.92

TOTALS FOR | (ALL TASKS)

Name Job Category H Dollars

TOTAL LABOR -~ 22,922.76 112,184.06
TOTAL OTHER DIRECT COSTS 2,599.21 3,416.63
TOTAL SUBPOOL 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00
TOTAL TASK ORDER 011 COSTS 25,521.97 115,600.69
Average Hourly Rate 116.66 137.18
Expenditure Limit Hours/Dollars 391,595.27
Expenditure Limit Other Direct Costs 0.00
Expenditure Limit Subpool (Fee Included) 0.00
Total Expendtiture Limit 391,595.27.

' Approved Budget Hours/Dollars
Approved Budget Other Direct Costs
Approved Budget Subpool (Fee Included)

Total Approved Budget

Page 5 of 5

Hou Dollars

369,155.79
18,318.21
0.00

0.00
387,474.00

140.85

369,155.79

18,318.21
0.00

387,474.00




REPORT 1A: Task Order Supplemental Detail Report - Travel

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering

Contractor Number: EP-$1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007

Period of Performance End: 6/30/2009

Reporting Period From: 11/1/2008

Reporting Period To: 11/28/2008

Invoice Date: 12/18/2008

Invoice Number: A026 /
Invoice Purpose: Monthly Progress

TRAVYEL BREAKDOQWN
Weston Solutions
Departure Retum

Traveler's Name Travel From Travel To Date Date Transportation
MEHL JR RICHARD H. |Chicago, IL Milwaukee, Wi 11/06/2008 | 11/06/2008
MEHL JR RICHARD H. |Chicago, IL Milwaukee, Wi 1171012008 | 1111072008 '
MULLIN MICHELLE  |Chicago, IL Milwaukee, WI 11/11/2008 | 11/11/2008
MULLIN MICHELLE  |Chicago. IL Milwaukee, Wi 1112/2008 | 1111212008
MULLIN MICHELLE  |Chicago, IL Milwaukee, WI 11113/2008 | 11/13/2008
MULLIN MICHELLE  |Chicago, IL Milwaukee, W1 1171412008 | 11/14/2008
MEHL JR RICHARD H. |Chicago, IL Milwaukee, WI 11/10/2008 | 11/10/2008
MEHL JR RICHARD H. |Chicago, IL Milwaukee, W1 11/06/2008 | 11/06/2008
MEHL JR RICHARD H. |Chicago, IL Milwaukee, Wi 1111012008 | 11/10/2008
MULLIN MICHELLE  |Chicago, IL Milwaukee, Wi 11/11/2008 | 11/14/2008
MULLIN MICHELLE  |Chicago, IL Milwaukee, WI 1111212008 | 11/12/2008
MULLIN MICHELLE  |Chicago, IL Milwaukee, Wi 11/14/2008 | 11/14/2008
MULLIN MICHELLE  [Chicago, IL Miwaukee, Wi 11/11/2008 | 11/11/2008
MULLIN MICHELLE  |Chicago, IL Milwaukee, Wi 111312008 | 11/13/2008
f‘gNDQU'ST TRENNA e icago, IL Milwaukee, Wi 10/08/2009 | 10/08/2008
ngDQU'ST TRENNA |chicago, IL Milwaukee, Wi 10/09/2009 | 10/09/2008
ngDQU'ST TRENNA 1chicago, IL Milwaukee, W1 10/08/2008 | 10/09/2008
JS(‘)JNDQU'ST TRENNA |chicago, IL Milwaukee, Wi 10/08/2008 | 10/09/2008
WALLS TIMOTHY Chicago, IL Milwaukee, W1 10110/2008 | 11/08/2008
WALLS TIMOTHY Chicago, IL Milwaukee, W1 10110/2008 | 11/08/2008
WALLS TIMOTHY Chicago, IL Milwaukee, W1 10110/2008 | 11/08/2008
SUNDQUIST TRENNA | chicago, IL Mitwaukee, W1 10/08/2008 | 10/09/2008

Page 1 of 2

Lodging

Per Diem Other Total Travel Purpose

Site Visit

. ' & Isite Visit
Field Investigation Sampling
Field Investigation Sampling
Field Investigation Sampling
Field Investigation Sampling
Site Visit
Site Visit
Site Visit
Field Investigation Sampling
Fuel - Gas
Fuel - Gas
Field Investigation Sampling
Field Investigation Sampling

Field Investigation Sampling
Field Investigation Sampling
Field Investigation Sampling

Field Investigation Sampling

Field Investigation Sampling
Fuel - Gas
Vehicle Rental

Field Investigation Sampling




REPORT 1A: Task Order Supplemental Detail Report - Travel

Work Area Code: RI/FS Oversight

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B5S1Q

State: Wisconsin

Region: New England

TRAVEL BREAKDOWN

Total, Team Subcontractor Travel Costs

Action Code: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going

Performanced Based: N

Page 2 of 2

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 11/1/2008
Reporting Period To: 11/28/2008
Invoice Date: 12/18/2008

Invoice Number: A026

Invoice Purpose: Monthly Progress

non-responsive



REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: BS1Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007

Period of Performance End: 6/30/2009
Reporting Period From: 11/1/2008
Reporting Period To: 11/28/2008
Invoice Date: 12/18/2008

Invoice Number: A026

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat. _ .
No. Code Labor Hours non-responsive P T [F1:Y Other Direct Costs Subpool Fees Total Dollars
01 PP Program Manager 1,717.71 1.87 0.00 0.00 1,719.58
Cost Reporter
Project Administrator
Total
03 Fl Engineer Sr 21,205.05 2,597.34 0.00 0.00 23,802.39
Enwviron Scientist Jr
Geologist Mid
Total
Task Order Totals 22,922.76 2,599.21 0.00 0.00 25,521.97
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 67,793.62 44143 0.00 0.00 68,235.05
Engineer Jr
Geologist Sr
Geologist Mid
' Program Manager !
Finance Manager
Cost Reporter
Contract Manager
H&S Officer Mid
Project Administrator
Total '
03 Fl Engineer Sr 43,827.72 2,975.20 0.00 0.00 46,802.92
Environ Scientist Jr

Page 1 of 2




REPORT 2: Current Month & Cumulative Status Report -

Task Order Number: 011 Work Area Code: RI/FS Oversight Contract Period: Base
Task Order Title: Milwaukee Solvay Coke & Gas Site, W Action Code: BD Period of Performance Start: 5/23/2007

Contractor Name: Nobis Engineering Operable Unit: 00 Period of Performance End: 6/30/2009
Contractor Number: EP-S1-06-03 TO Type: Term Reporting Period From: 11/1/2008
SSID: B51Q Type Work: Reporting Period To: 11/28/2008
State: Wisconsin . Task Order Status: On-going ’ Invoice Date: 12/18/2008

Region: New England Performanced Based: N Invoice Number: A026

Invoice Purpose: Monthly Progress

Task
Task Cat. .
No. Code Labor Hours NON-reSpONSIVe Labor Dollars Other Direct Costs Subpool Fees Total Dollars
Geologist Sr
Geologist Mid
Technician-Field Jr
Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 112,184.06 3,416.63 0.00 R 0.00 115,600.69
391,596.27

Task Order Expenditure Limit

Page 2 of 2



REPORT 3: Variance Report Based on Expended to Date - Task Level

TO Period of Performance Start: 5/23/2007

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

Work Area Code: RIFFS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance End: 6/30/2009
Reporting Period From: 11/1/2008
Reporting Period To: 11/28/2008
Invoice Date: 12/18/2008

Invoice Number: A026

Approved Budget

Dollars

non-responsiveRPEE I3 )

6,971.60
101,702.85
48,745.62
33,960 65
15,549.40
20,417.20
14,728.26
1,521 72

Task Cumulative Dollars Total Invoiced

Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But

No. Code Task Title Hours i Not Involced | Not Involced
01 PP |Proj Planning & Support on-responsive 68,235 05 000 68,235 05
02 CR Community Involvement 000 000 000
03 Fl Field Investigation/Data 46,802 92 000 46,802 92
09 RR Remaedsal Investigation R 562 72 000 56272
10 RV PRP Identf & Screening 000 0.00 000
11 RP PRP Eval Remadial Alt o o0 000 000
12 FS PRP Feasibiity Study Rpt 000 000 000
13 PR Past RI/FS Support 0.00 000 000
15 CcO Task Order Closeout 0.00 000 0.00
TOTAL 116,600.69 0.00 116,6800.69

Page 1 of 1

387,474.00

Variance Based On Expenditure Variance Based On
Approved Budget Limit Expenditure Limit
% Inv'd +
ioiied L Jovoiced | Notinvd | Hours | potlars | involced | involcod
oI a743%]  47.43%| (RSN 14357 70| RMRERAE <7 43%
000% 0.00% 6,971 60 0 00%
46 02% 46.02% 94,208 34 49.63%
115% 115% 3.096 46 1817%
0.00% 0 00% 2,365 60 0.00%
0 00% 0 00% 1.576 20 000%
000% 0.00% 1,785.20 000%
000% 000% 1,008 90 000%
0.00% 0 00% 000 0.00%
29.83% 29.83% 2654,989.00




”

REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

Work Area Code: RIFFS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 11/1/2008
Reporting Period To: 11/28/2008

SSID: B51Q Invoice Date: 12/18/2008
Invoice Number: A026
Varlance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At Complet! Esti At Compk
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative {Loaded Dollars| Incurred But | + Incurred But % Dollars | Incrd But % Hours | % Dollars
No. Code Task Title Hours | Involced Not Invoiced | Not Invoiced Hours i nyolead I Invoiced Not Inv'd Dollars Invoiced Invoiced
non-responsive! non-responsive, non-responsive, o) e e
01 PP Proj Ptanning & Support 68,235 05 000 68,235.05 143.876.70 47.43% 47.43% 143,876.70 48.03% 47 43%
02 CR Community Involvement 000 000 0.00 6.971 80 0.00% 000% 6.,870.60 000% 000%
03 Fi Field Investigation/Data 46,802 82 000 46,802 92 101,702 85 46.02% 46 02% 101,803.85 47.82% 45.97%
09 RR Remedial Investigation R 562.72 000 562,72 48,745 62 1.15% 115% 48,745 62 0.87% 115%
10 RV PRP Identif & Screening 0.00 000 0.00 33,960 65 0.00% 000% 33,960.65 000% 0 00%
1 RP PRP Eval Remedial Alt 000 000 000 15,549 40 0 00% 000% 15,549 40 000% 0 00%
12 FS PRP Feasibility Study Rpt 000 000 000 20,417.20 0 00% 0.00% 20,417.20 0.00% 000%
13 PR Post RIFS Support 000 000 000 14,728 26 000% 000% 14,728.26 0.00% 000%
15 CQ | Task Order Closeout 000 0.00 000 1,52172 0 00% 000% 1.52172 0.00% 0 00%
TOTAL 1156,600.69 0.00 116,800.69 387,474.00 29.83% 29.83% 387,474.00 31.20% 29.33%
\

Page 1 of 1



Standard Form 1034
Revised January 1880 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A026
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency Dacember 18, 2008
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY

Financial Management Center (D143-02)
Research Triangle Park, NC 27711

EP-51-06-03 9/21/06

IREOUISITlON NUMBER AND DATE

—

PAYEE'S Nobis Engineering, inc.
NAME 18 Chenell Drive DATE INVOICE RECEVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
_l [ PAYEES ACCTNUMBER |
If questions on this invoice, call 603-724-6230, Janet Riel, Fmance Manager
SHIPPED FROM T0 WEIGHT GOVERNMENT BA. NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter descrplion, llem numbar of condact of Federal supply nrY
OF ORDER OR SERVICE e, and olher y) COST | PER m
11/01/08 - 11/28/08 + Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RIUFS OS $25,521.97
{Use sheet f necessary) {Payee must NOT use the space below) TOTAL $25,521.97
PAYMENT: APPROVED FOR EXCHANGE RATE
DIFFERENCES
[] erovisionaL =5 =$1.00
[J commete fov z
] eara .
D FINAL Amount verified, correct for
P el
[J Procress TLE [ grtien o eitely
[1 aovance
Pursuant to authority vested m me. | certify that this voucher is corelt and ) for
12/18/08 Peter Delano s Principal
(Daio) (Authorized Cartiyng dynod] = v - (Title)
ACCOUNTING CLASSIFICATION
p ] CHECKNUMBER ON ACCOUNT OF L1.S. TREASURY CHECK NO ON (Mame of Bank)
A
]
®1 casn DATE PAYEE 3
B
Y $
1 When stated in foreign cumrency, Insert name of currency PER
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Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
Form 1038 SERVICES OTHER THAN PERSONAL Voucher No: A026
Schedule No:
Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 Sheet No: 6
TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, WI
Saturday, November 01, 2008 - Friday, November 28, 2008
HOURS: Current Cumulative FUNDING AMOUNT:  $254,888.00
Prime . EXPENDITURE LIMIT:  $391,595.27
Chemist Sr non-responsive
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr

Chemust Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid




Substitute for

PUBLIC VOUCHER FOR PURCHASES AND

Contractor:

Nobis Engineering

Form 1038 SERVICES OTHER THAN PERSONAL Voucher No: A026
Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 7
Technician-Field Sr non-responsive
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr
H&S Officer Mid
Project Administrator
TOTAL

COSTS: Current Cumulative
Direct Labor 1,549.65 35,116.36
Other Direct Costs 1.87 122.05
Travel 0.00 0.00
Team Subcontractors Costs 23,970.45 80,362.28
-- Weston Solutions 23,970.45 80,362.28
-- Avatar Environmental 0.00 0.00
Subpool 0.00 0.00
Total Direct Costs ’ 25,521.97 115,600.69
Subpool Fee 000 0.00
Amount Claimed 25,521.97 115,600.69

Company Confidential - Proprietary Information of Nobis Engineering





